HUNTERS POINT SHIPYARD
PARCEL E EMERGENCY REMOVAL ACTION
LANDFILL GAS CONTROL SYSTEM

MONDAY 7, OCTOBER 2002
DAILY ENGINEER’S REPORT

SUMMARY OF SITE ACTIVITIES

e Tailgate health and safety meeting.

e UCSF fencing replacement began. Fence posts were installed in two areas: east of STA
2+18 to the end of the trench and west of Building 830 to the west end of the UCSF
compound. East of STA 2+18 250 feet of fence posts were installed. West of Building 830
525 feet of fence posts were installed.

e ITSI have not yet received analytical results for soil samples collected from soil pile to be
disposed.

e Continued active gas extraction with extraction unit #1 on extraction well EX#1. No
fugitive emissions. Monitoring logs and reports will be submitted on a weekly basis after
one week of active extraction has elapsed.

e Began preparation activities for startup of extraction unit #2 on extraction well EX2.

e Continued grading activities by filling areas with the stockpiled from the BART pile (847
cubic yards of BART soil used).

e ITSI health and safety officer monitored ambient air for LEL and vocs. LEL action levels
were not exceeded.

e ITSI and TtEMI repaired GMPO5SA. GMPO5A was damaged at the ground surface.

e Atend of day, Gregg Drilling called ITSI with availability tomorrow to install MWO07A
cluster. Gregg Drilling will be on site at 9AM, Tuesday Oct. 8™,

e On-going dust control utilizing water truck.

e On-going control of landfill access gate by either locking or posting of guard at the
entrance.

ACTION ITEMS
e (Coordinate with ITSI regarding the installation of the MWO7A cluster.

ACTIVITIES PLANNED FOR 10/8/02
e Continue UCSF fencing replacement
e Continue grading — hauling BART soil for use a fill material
e Start up extraction unit #2 on extraction well EX2.




PHOTOGRAPHS

Photograph 1. New fence posts installed at East end of trench
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Photograph 3. Grading site
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